Detailed report

2016-04-04 - 2016-04-10

Total 14 h 48 min

Sekko selected as projects

Date	Description	Duration	User
04-08	**Update branding elements on the template**	**0.58 h**	Alex Griciuc
	Sekko - [Design]		
04-08	**setup npm project**	**1.00 h**	Alex Griciuc
	Sekko		
04-08	**Setting up domain name in cloudflare and e-mail**	**2.50 h**	Alex Griciuc
	Sekko - [Business]		
04-08	**Setup gulpfile**	**0.42 h**	Alex Griciuc
	Sekko		
04-09	**Setup gulpfile**	**1.40 h**	Alex Griciuc
	Sekko - [Development]		
04-09	**define front end local solution folder structure**	**1.08 h**	Alex Griciuc
	Sekko - [Development]		
04-09	**Update branding elements on the template**	**0.29 h**	Alex Griciuc
	Sekko - [Design]		
04-10	**Fix issue with header not getting under first text item on desktop resolution**	**0.24 h**	Alex Griciuc
	Sekko - [Debugging]		
04-10	**Update branding elements on the template**	**0.42 h**	Alex Griciuc
	Sekko - [Design]		
04-10	**Update branding elements on the template**	**0.43 h**	Alex Griciuc
	Sekko - [Design]		
04-10	**Update branding elements on the template**	**3.94 h**	Alex Griciuc
	Sekko - [Design]		
04-10	**Update branding elements on the template**	**0.52 h**	Alex Griciuc
	Sekko - [Design]		
04-10	**Design new sections and add content**	**1.99 h**	Alex Griciuc
	Sekko - [Design]		